

Topography Shipping Schedule

ECHJLI/02/02
MDSPS 28123

Group	Modified (total with 3 extra)	Optical (total with 3 extra)	Total (total with 3 extra)
1	10 (13)	6 (9)	16 (22)
2P	7 (10)	4 (7)	11 (17)
2P1	12 (15)	8 (11)	20 (26)
1L1	26 (29)	14 (17)	40 (46)
	55 (67)	32 (44)	87 (111)

Group	Visit Month	Date of visit	Modified Amount Received	Date of Shipment to Mark	Modified Amount Shipped Out	Date of Shipment to MDS (LNK or PHX)	Modified Amount Shipped to MDS
2P1	6	24-Jan	15 (by 22 Jan)	27-Jan	15	17 Feb (LNK)	36
1L1	6	1-Mar	36 (26 for 1L1 and 10 for 1)	03 Mar (if failures)	???	10 Mar (if failures) (LNK)	???
1	9	20-Mar	Previously received (???)	24-Mar	36	31 Mar (PHX)	10
2P	9	3-Apr	10	7-Apr	10	21 Apr (PHX)	15
2P1	9	26-Apr	15	28-Apr	15	19-May	36
1L1	9	31-May	36 (26 for 1L1 and 10 for 1)	02 Jun (if failures)	???	09 Jun (if failures) (LNK)	???
1	12	12-Jun	Previously received (???)	16-Jun	36	23 Jun (PHX)	10
2P	12	26-Jun	10	30-Jun	10	14 Jul (PHX)	15
2P1	12	18-Jul	15	21-Jul	15	11 Aug (LNK)	29
1L1	12	23-Aug	29	25-Aug	29	XXX	XXX

Mark would have all of the modified devices (the 36 that we started with) after the final shipment on 25 Aug.

PM3006379831